II.

U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

EPA Region 5 Records Ctr.

NI R

281828

HEADING

Date: January 21, 1999

Subject: Michigan Chrome and Chemical Removal Site, Detroit, Wayne

County, Michigan

From: P.C. Lall, OSC, U.S. EPA, RS1l, Grosse Ile, MI

To:
K. Mould, USEPA, OSWER, Washington, D.C. (LAN MAIL)
W. Carney, Chief, EERB, Chicago, IL (LAN_MAIL)
J. El-Zein, Chief RS1, Grosse Ile, MI (LAN MAIL)
W. Messenger, Chief ESS, Chicago, IL (LAN MAIL)
W. Ryczek, ESS, Chicago, IL (LAN MAIL)
R. Smith, ORC, Chicago, IL (LAN MAIL)
V. Narsete, EERB, Chicago, IL (LAN_MAIL)
L. Fabinski, ATSDR, Chicago, IL (LAN MAIL)
J. Russell, MDEQ, Detroit, MI (E mail)
B. Boyle, MDCH, Lansing, MI . (E-mail)
S. Lile, City of Detroit, Detroit, MI (E-mail)
M. Chezik, DOI, Philadelphia, PA e e e e e e e (E-mail)
Duty Officer, National Response Center, Washington, D.C. (E-mail)

POLREP No.: 2

BACKGROUND
Site No.: B550
Delivery Order Numbers: 0011
Response Authority: CERCLA
Cerclis Number: MID005378161
NPL Status: No
MDEQ Notification: Yes
Latitude/Longitude: 42° 23' 50" North/83° 00' 5" West
Start Date: December 10, 1998
Completion Date: NA

III.

Iv.

SITE INFORMATION

Incident Category

CERCLA fund removal site.

Site Description

See POLREP #1.

RESPONSE INFORMATION
Situation

1. Current situation

The U.S.

Response Services (ERRS)

mobilized to site on January 20,

1999,

EPA, START and a partial crew of the Environmental Rapid
contractor Earthtech, Richmond, Virginia,
Snow removal was completed from

re—



VI.

the drive and parking areas of the ce. A support zone is being set up.
Based upon analytical data generated from prior sampling and hazard
categorization activities, waste groups have been developed for disposal
purposes, and a draft plan of work for removal activities has been
written.

2. Removal activities to date: January 20, 1999.
On Wednesday, January 20, 1999, U.S. EPA, START and a partial crew of
the ERRS contractor Earthtech remobilized to site to begin removal

operations. CM Construction completed snow removal from the drive and
parking areas of the site. '

Planned Removal Activities

Set up support zone. Complete installation of utilities. ERRS
contractor Earthtech will arrange for the transportation and disposal of
the contents of the aboveground storage tanks (ASTs), vats, trenches,
drums, and containers on the site.

Next Steps

Initiate consolidation, packaging, and disposal of waste onsite.
Key Issues
None.

COST INFORMATION

$11,000
$9,724.48

i

Estimated START costs as of 1/20/99
Estimated ERRS costs as of 12/11/98

it

DISPOSITION OF WASTES

No waste has been disposed of at this time.



